

FitCoach Progress Report

Phase2

1.Figma Design

I designed the Landing, Sign up, and Login pages in Figma.

Figma link: <https://www.figma.com/design/fpBKnJkWnGftaRjCv7zq18/web-exercise?node-id=3-6&t=b3SLJTziE3yv1ICp-1>

Frontend Work

- Implemented the Landing page based on the Figma design.
- Implemented the Sign up page.
- Implemented the Login page.
- Implemented the OTP verification page.
- Implemented a simple Dashboard page for testing after login.
- Made the pages responsive for mobile and desktop screens.
- Connected the frontend forms to the backend APIs using fetch requests.

Backend Work

- Implemented the backend using FastAPI.
- Created authentication APIs for register, login, and OTP verification.
- Added password hashing for user passwords.
- Added JWT token generation after successful login or verification.
- Created API endpoints for public landing page data.

Database Work

- Created the database structure using SQLite.
- Added the users table for user accounts.
- Added the otp_codes table for verification codes.
- Prepared the main FitCoach models for future features such as profiles, exercises, programs, and workout logs.

Docker Work

- Prepared Docker configuration for the backend and frontend.
- Ran the backend and frontend using Docker Compose.
- Frontend runs on <http://localhost:5173>.
- Backend runs on <http://localhost:8001>.
- Swagger API documentation is available on <http://localhost:8001/docs>.

testing frontend, backend, database, and Docker setup.